Backlog Item	Task	Task Owner	Initial Estimate (Total Sprint Hours = 40 x 4)	Week #1 (10 hrs / week)							Week #2 (10 hrs / week)							
				D1	D2	D3	D4	D5	D6	D7	D8	D9	D10	D11	D12	D13	D14	
				7/15	7/16	7/17	7/18	7/19	7/20	7/21	7/22	7/23	7/24	7/25	7/26	7/27	7/28	
				160	148	136	124	112	100	88	76	64	52	40	28	16	4	Ideal Burndown
			160	158	152	140	123	113	103	96	88	0	0	0	0	0	0	Remaining Hrs (Total)
Enable Add Card API to allows users to add and manage starbucks cash cards	Design Business Logic	Harini Balakrishnan	10	10	9	7	4	4	2	2	0							
	Design User Interface	Harini Balakrishnan	2	2	2	2	1	1	1	1	1							
	Implement Back-End Code	Harini Balakrishnan	15	15	15	15	12	12	10	9	9							
	Implement Front-End Code	Harini Balakrishnan	3	3	3	3	3	3	3	3	3							
	Complete Unit Testing	Harini Balakrishnan	2	2	2	2	2	1	1	1	0							
	Complete Regression Testing	Harini Balakrishnan	5	5	5	5	5	4	4	4	4							
	Write Documentation	Harini Balakrishnan	3	3	3	3	3	2	2	2	2							
Enable Managed Order API to allow users to select items from the menu and place an order	Design Business Logic	Ravali Nagabandi	10	10	9	7	4	4	2	2	0							
	Design User Interface	Ravali Nagabandi	2	2	2	2	1	1	1	1	1							
	Implement Back-End Code	Ravali Nagabandi	15	15	15	14	11	10	10	9	9							
	Implement Front-End Code	Ravali Nagabandi	3	3	3	3	3	2	2	2	2							
	Complete Unit Testing	Ravali Nagabandi	2	2	2	2	2	1	1	1	0							
	Complete Regression Testing	Ravali Nagabandi	5	5	5	5	5	4	4	3	3							
	Write Documentation	Ravali Nagabandi	3	3	3	3	3	3	2	2	2							
Enable user authentication API to create a new account and succesful login with the newly created credentials	Design Business Logic	Rupal Martin	5	4	3	1	1	1	1	1	1							
	Design User Interface	Rupal Martin	3	3	3	3	3	3	3	3	3							
	Implement Back-End Code	Rupal Martin	10	9	8	7	6	5	4	3	3							
	Implement Front-End Code	Rupal Martin	8	8	8	8	8	7	7	7	7							
	Complete Unit Testing	Rupal Martin	6	8	8	7	7	7	7	6	6							
	Complete Regression Testing	Rupal Martin	2	2	2	2	2	2	2	2	2							
	Write Documentation	Rupal Martin	6	5	5	5	5	5	5	5	4							
Implement Payment API for users to make Payment for their order using their registered card.	Design Business Logic	Supreetha Ganapathi	5	4	3	1	1	1	1	1	1							
	Design User Interface	Supreetha Ganapathi	3	3	3	3	3	3	3	3	3							
	Implement Back-End Code	Supreetha Ganapathi	10	9	8	7	6	5	4	4	4							
	Implement Front-End Code	Supreetha Ganapathi	8	8	8	8	8	8	7	7	7							
	Complete Unit Testing	Supreetha Ganapathi	6	8	8	7	7	6	6	5	5							
	Complete Regression Testing	Supreetha Ganapathi	2	2	2	2	2	2	2	2	2							
	Write Documentation	Supreetha Ganapathi	6	5	5	5	5	5	5	5	4							
Merge the controller and test the REST services with application flow																		
Prepare for presentaion, documentation, demonstration PPT etc																		

Team:	
Harini Balakrishnan	20 hours / Week
Ravali Nagabandi	20 hours / Week
Rupal Martin	20 hours / Week
Supreetha Ganapathi	20 hours / Week
Total Available Hours During Sprint:	160 hours

Burndown (Team: Tech Freaks)